

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story Points)

Date	03 October 2026
Team ID	6ab7f10630f9767f87728ca3
Project Name	Import Data Using Transform Maps (Spreadsheet)
Team Leader	E Dilli Kumar
Team Members	R Vinish, K Jerina, B Mohanavalli, P Sri Ragavan
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Data Source Setup	USN-1	As a user, I can upload a spreadsheet (.xlsx) file as the data source for the import.	3	High	E Dilli Kumar
Sprint-1		USN-2	As a user, I can define the data source by selecting type File, format Excel, sheet number and header row.	3	High	R Vinish
Sprint-1	Import Set	USN-3	As a user, I can load the spreadsheet data into an Import Set staging table and preview the loaded rows.	3	High	K Jerina
Sprint-1	Target Table	USN-4	As an admin, I can create the target table with the required fields to receive the imported data.	3	High	B Mohanavalli
Sprint-1	Transform Map	USN-5	As an admin, I can create a Transform Map that links the Import Set table to the target table.	3	High	P Sri Ragavan
Sprint-1		USN-6	As an admin, I can use Auto Map Matching Fields to map columns with the same name automatically.	3	High	E Dilli Kumar
Sprint-1	Access Control	USN-7	As an admin, I can restrict import and transform permissions to authorised roles only.	2	Medium	R Vinish
Sprint-2	Field Mapping	USN-8	As an admin, I can manually map spreadsheet columns to differently named target fields using field maps.	3	High	K Jerina
Sprint-2		USN-9	As an admin, I can map reference fields so that values are matched to existing records (e.g. department, user).	3	High	B Mohanavalli
Sprint-2	Data Quality	USN-10	As an admin, I can set a coalesce field so that existing records are updated instead of duplicated.	3	High	P Sri Ragavan
Sprint-2		USN-11	As an admin, I can write a source script to convert values (date format, upper/lower case, trimming spaces).	3	High	E Dilli Kumar

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-2	Field Mapping	USN-12	As an admin, I can use choice actions to create missing choice values during the transform.	3	Medium	R Vinish
Sprint-2	Transform Scripts	USN-13	As a developer, I can add onStart / onBefore / onAfter transform scripts for custom logic.	3	Medium	K Jerina
Sprint-2	Transform Map	USN-14	As an admin, I can set the run order when more than one transform map exists for an Import Set table.	2	Medium	B Mohanavalli
Sprint-3	Run Transform	USN-15	As a user, I can run the transform and move the data from the Import Set table to the target table.	3	High	P Sri Ragavan
Sprint-3		USN-16	As a user, I can view the Transform History with inserted, updated, ignored and skipped record counts.	3	High	E Dilli Kumar
Sprint-3	Error Handling	USN-17	As a user, I can read the Import Log to find and fix rows that failed to transform.	3	High	R Vinish
Sprint-3	Verification	USN-18	As a user, I can verify that the imported records appear correctly in the target table.	3	High	K Jerina
Sprint-3	Data Quality	USN-19	As an admin, I can validate mandatory fields and reject rows with missing data.	3	Medium	B Mohanavalli
Sprint-3		USN-20	As a user, I can re-import an updated spreadsheet and the existing records are updated.	3	Medium	P Sri Ragavan
Sprint-3	Notifications	USN-21	As an admin, I can receive an email notification when an import completes or fails.	2	Low	E Dilli Kumar
Sprint-4	Automation	USN-22	As an admin, I can schedule the import so the spreadsheet is loaded automatically at set times.	3	Medium	R Vinish
Sprint-4		USN-23	As a user, I can use the Load Data module to import a spreadsheet without creating a data source manually.	3	Medium	K Jerina
Sprint-4	Testing	USN-24	As a tester, I can run test cases (valid, duplicate, invalid and empty data) to confirm the transform works.	3	High	B Mohanavalli
Sprint-4	Reporting	USN-25	As a manager, I can view a report of import results (success vs. failed records).	3	Medium	P Sri Ragavan
Sprint-4	Rollback	USN-26	As an admin, I can roll back an import set to undo wrongly loaded data.	3	Low	E Dilli Kumar
Sprint-4	Documentation	USN-27	As a team, we can prepare documentation and a final demo of the import process.	3	Medium	R Vinish
Sprint-4		USN-28	As an admin, I can clean up old Import Set rows to save storage.	2	Low	K Jerina

Total: 28 user stories, 80 story points across 4 sprints (20 points per sprint).

Project Tracker, Velocity & Burndown Chart (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	20	6 Days	24 Oct 2022	29 Oct 2022	20	29 Oct 2022
Sprint-2	20	6 Days	31 Oct 2022	05 Nov 2022	20	05 Nov 2022
Sprint-3	20	6 Days	07 Nov 2022	12 Nov 2022	20	12 Nov 2022
Sprint-4	20	6 Days	14 Nov 2022	19 Nov 2022	20	19 Nov 2022

Velocity

Imagine we have a 10-day sprint duration, and the velocity of the team is 20 (points per sprint). The team's average velocity (AV) per iteration unit (story points per day) is:

$AV = \text{Velocity} / \text{Sprint Duration} = 20 / 10 = 2 \text{ story points per day}$


For this project, each sprint lasts 6 days with a velocity of 20 story points:

$AV = 20 / 6 \approx 3.33 \text{ story points per day}$

At this rate, the total of 80 story points is completed in 4 sprints (24 days).

Burndown Chart

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.



Sprint end	Project day	Points remaining (ideal)	Points remaining (actual)
Start	0	80	80
Sprint-1	6	60	60
Sprint-2	12	40	40
Sprint-3	18	20	20
Sprint-4	24	0	0

Reference

<https://www.visual-paradigm.com/scrum/scrum-burndown-chart/>
<https://www.atlassian.com/agile/tutorials/burndown-charts>
<https://www.atlassian.com/agile/project-management>
<https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software>
<https://www.atlassian.com/agile/tutorials/epics>
<https://www.atlassian.com/agile/tutorials/sprints>
<https://www.atlassian.com/agile/project-management/estimation>