

Project Planning Phase

Sprint Planning & Estimation

Date	03 October 2026
Team ID	6ab7f10630f9767f87728ca3
Project Name	Import Data Using Transform Maps (Spreadsheet)
Team Leader	E Dilli Kumar
Team Members	R Vinish, K Jerina, B Mohanavalli, P Sri Ragavan

Definitions:

Sprint: A fixed period or duration in which the team works to complete a set of tasks.

Epic: A big task or project that is too large to complete in one sprint. It is broken down into smaller tasks (stories) that can be completed over multiple sprints.

Story: A small task that is part of an Epic.

Story Point: A number that represents how much effort a story takes to complete (usually in the form of the Fibonacci series).

Story Point Scale (1, 2, 3, 5):

Story Points	Task Difficulty
1	Very easy task
2	Normal task
3	Moderate task
5	Difficult task

Sprint 1

Epic	User Story No.	User Story / Task	Story Points
Data Collection (Epic 1)	USN1	Gathering Spreadsheet Data	2
	USN2	Loading Data (upload spreadsheet to the Import Set)	1
Data Preparation (Epic 2)	USN3	Handling Missing Values	3
	USN4	Creating Fields in the Target Table	3
	USN5	Handling Inconsistency in Data	3
		Total Story Points	12

Total Story Points in Sprint 1 = 2+1+3+3+3 = 12

Sprint 2

Epic	User Story No.	User Story / Task	Story Points
Transform Map Configuration (Epic 3)	USN6	Creating the Transform Map	2
	USN7	Field Mapping (source column to target field)	3
	USN8	Coalesce on Key Fields (prevent duplicates)	2
	USN9	Developing Transform Scripts	5
Data Import & Verification (Epic 4)	USN10	Running the Transform and Verifying the Target Table	5
Error Handling & Reporting (Epic 5)	USN11	Import Log and Error Report	3
		Total Story Points	20

Total Story Points in Sprint 2 = 2+3+2+5+5+3 = 20

Total Story Points:

Sprint	Total Story Points
Sprint 1	12
Sprint 2	20

Velocity:

Velocity = Total Story Points Completed / Number of Sprints

Total Story Points = 12 + 20 = 32

Number of Sprints = 2

Velocity = 32 / 2 = 16 (Story Points per Sprint)

The team's velocity is 16 Story Points per Sprint.